

CHANGE ORDER



Contractor: Tobin and Associates Architecture
 4515 E Pershing Blvd. Suite D
 Cheyenne, Wyoming 82001

Change Order No.: 01
 Date: June 14, 2022
 Project Name: EMA Storage Facility at Archer
 Project Number: _____

You are hereby directed to make the following change(s) in this Contract:

- 1) Add Bidding and Construction Administration services to the original contract signed February 16, 2021. (Agreement CFDA#97.042) \$27,250.00

\$27,250.00

Not valid until signed by the Owner, Architect and Contractor.

The original Contract Sum was	\$	117,324.00
Net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	117,324.00
The Contract Sum will be (increased) by this Change Order in the amount of	\$	27,250.00
The new Contract Sum including this Change Order	\$	144,574.00
The Contract Time will be increased by <u>Fourteen Months (14)</u>		14 Mo
The Date of Substantial Completion as of the date of this Change Order therefore is		August 31, 2023

ARCHITECT	CONTRACTOR	OWNER
Tobin & Associates Architecture 4515 E. Pershing Blvd. Suite D Cheyenne, WY 82001	N/A	Laramie County 309 W. 20th Street Cheyenne, Wyoming 82003
 Signed	_____ Signed	_____ Signed
<u>Joshua Schmidt, Partner</u> Printed name and title	_____ Printed name and title	<u>Troy Thompson, Chairman</u> Printed name and title
<u>6-16-22</u> DATE	_____ DATE	_____ DATE

RECEIVED AND APPROVED AS
 TO FORM ONLY BY THE
 LARAMIE COUNTY ATTORNEY