



## **AMENDMENT #2**

### **CONTRACT 0001 CHALK BLUFF ROAD (CR203) IMPROVEMENTS PROJECT BETWEEN LARAMIE COUNTY, WYOMING GOVERNMENT AND CONNELL RESOURCES, INC.**

This Amendment Number Two (Amendment #2) is entered into by and between the Laramie County, Wyoming Government (the "County") and Connell Resources, Inc., (the "Contractor").

WHEREAS, the Contractor and the County entered into a Construction Contract effective April 22, 2026 (the "Agreement"); and

WHEREAS, the Contractor and the County entered into Amendment #1 effective April 27, 2026, which reduced the retainage percentage from ten percent (10%) down to five percent (5%); and

WHEREAS, the Contractor and the County now desire to amend the Contract to update the Bid Schedule to add the Force Account and update the total Contract Cost.

NOW, THEREFORE, in consideration of the foregoing recitals and the mutual promises herein contained, the parties agree as follows:

1. The Bid Schedule shall be updated to include the Force Account in the amount of Nine Hundred Thirty-Two Thousand Dollars (\$932,000) as line item 1035.00.
2. The resulting updated Contract cost shall now be Eleven Million Four Hundred Twenty Thousand Four Hundred and Forty Dollars and Seventy Cents (\$11,420,440.70).

Except as expressly amended by this Amendment #2, all other terms and conditions of the Contract shall remain unchanged and in full force and effect. In the event of a conflict between the terms of the Contract and this Amendment #2, this Amendment #2 shall prevail.

(Signature Page to Follow)



IN WITNESS WHEREOF, the parties have executed this Amendment #2 the day and year shown.

**Laramie County, Wyoming Government**

**Connell Resources, Inc.**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**Approved as to Form:**

By: \_\_\_\_\_

Date: \_\_\_\_\_

**Attest:**

By: \_\_\_\_\_

Date: \_\_\_\_\_