



Laramie County

Historic Courthouse
310 W 19th Street
Cheyenne, WY 82001

Legislation Details

File #: 18 - 367 **Version:** 1 **Name:**

Type: Contract/Agreement/Leases **Status:** Passed

File created: 10/10/2018 **In control:** Board of County Commissioners

On agenda: 10/16/2018 **Final action:** 10/16/2018

Title: Consideration of a Prime Contract Change Order for the Laramie County Governmental Complex changing two items. The first item is to replace some worn out water shutoff valves and the second is a credit to take the AV scope out of FCI's contract since Laramie County will now contract with the State to perform this work.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Prime Contract Change Order - FCI

Date	Ver.	Action By	Action	Result
10/16/2018	1	Board of County Commissioners	approved	Pass