

Laramie County

Legislation Details (With Text)

File #:	18 -	368	Version: 1	Name:			
Туре:	Contract/Agreement/Leases			Status:	Passed	Passed	
File created:	10/1	0/2018		In contro	ol: Board of Co	unty Commissior	ners
On agenda:	10/1	6/2018		Final ac	tion: 10/16/2018		
Title:	Consideration of change order 0002 for the Archer Event Center. The change order increases the level of professional coverage carried by Priefert for an additional five years after the project completion. The total additional cost is \$33,875.75. Priefert has already been paid \$16,937.88. The remaining balance of \$16,937.87 is to be paid after the change order is signed by all parties.						
Sponsors:							
Indexes:							
Code sections:							
Attachments:	1. Change Order 0002 Added Insurance						
Date	Ver.	Action By	/		Action		Result
10/16/2018	1	Board of	f County Comr	nissioners	approved		Pass
_	_						

Consideration of change order 0002 for the Archer Event Center. The change order increases the level of professional coverage carried by Priefert for an additional five years after the project completion. The total additional cost is \$33,875.75. Priefert has already been paid \$16,937.88. The remaining balance of \$16,937.87 is to be paid after the change order is signed by all parties.