



Laramie County

Historic Courthouse
310 W 19th Street
Cheyenne, WY 82001

Legislation Text

File #: 18 - 367, **Version:** 1

Consideration of a Prime Contract Change Order for the Laramie County Governmental Complex changing two items. The first item is to replace some worn out water shutoff valves and the second is a credit to take the AV scope out of FCI's contract since Laramie County will now contract with the State to perform this work.