

Legislation Text

File #: 19 - 336, Version: 1

Consideration of a change order to the contract between Laramie County, WY, and FCI Constructors of Wyoming, LLC, for the Courthouse renovation project in the amount of \$370,376 for work to upgrade the existing fire alarm system and to repair and repaint drywall in the stairwell.